COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 10: 04: 26
CONTI D: C20182 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20182-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TINE ALLOW 100 WORK DAYS
SH 85, 88, 128, AND 287 PERCENT TIME  47.00 ORI G TI ME ALLON 100 WORK DAYS
PRQJIECT NO. SHE R100- 220
TRAFFI C S| GNAL CONTROLLER REPL
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON ADANS
ARAPAHCE
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 11/ 01/ 2018 DATE TIME STARTED 04/17/2017
5055 LI ST DRI VE DATE LET 11/ 03/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 12/ 2016 DATE TI ME SToPPep 05/03/2018
DATE CONTRACT EXECUTED 01/05/2017 DATE ACCEPTED 05/ 03/ 2018
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 04/ 17/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 864, 298. 80 PARTI Cl PATI NG $ 864, 298. 80 $ 3, 049. 50
AWARD PRQIECT AM: $ 849, 155. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 864, 298. 80 3,049.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -3,570.00
GROSS EARNI NGS 864, 298. 80 -520. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 12, 737.33
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 864, 298. 80 12, 216. 83
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 864, 298. 80 12, 216. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,727163.78;% 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20182-BID ESTI MATE RUN 11/ 01/ 2018
PRQJECT: SHE R100- 220 ESTI MATE NO 0006 10: 04: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00827 *Renmoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0010 202-00845 *Renpval of Traffic Signal Controller 20. 000 20. 000
EACH 0. 000 0. 00
300. 00000 20. 000 6, 000. 00
0015 202-00855 *Renoval of Traffic Signal Controller Cabinet 11. 000 11. 000
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0020 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0040 208-00052 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20182-BID ESTI MATE RUN11/01/2018
PRQIECT SHE R100- 220 ESTI MATE NO 0006 10: 04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0060 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 613-01300 3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0070 613-07023  Pull Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0075 614-70024 1310nm SFP Optic Mdul e 71.000 71.000
EACH 0. 000 0. 00
250. 00000 71.000 17, 750. 00
0080 614-70028 CWDM SFP Optic Mdul e 10. 000 10. 000
EACH 0. 000 0. 00
800. 00000 10. 000 8, 000. 00
0085 614-70030 Optical Attenuator 82. 000 82. 000
EACH 0. 000 0. 00
50. 00000 82.000 4,100. 00
0090 614-72836  *Conflict Monitor 31. 000 31. 000
EACH 0. 000 0. 00
1, 000. 00000 31. 000 31, 000. 00
0090 MATERI AL ALLOMANCE Traffic Equi prent 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0.00
0090 MATERI AL ALLOWANCE Traf fi c Equi pnent 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0. 00
0095 614-72855 *Traffic Signal Controller Cabinet 11.000 11.000
EACH 0. 000 0. 00
10, 500. 00000 11. 000 115, 500. 00
0100 614-75840 *Traffic Signal Controller (Install Only) 31. 000 31. 000
EACH 0. 000 0. 00
2,500. 00000 31. 000 77,500. 00



CONTI D: C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20182-BID ESTI MATE RUN11/01/2018
PRQIECT SHE R100- 220 ESTI MATE NO 0006 10: 04: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0105 614-86800  *Uninterrupted Power Supply 13. 000 13. 000
EACH 0. 000 0. 00
8, 750. 00000 13. 000 113, 750. 00
0105 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0.00
0110 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 250. 000 250. 000
LF 0. 000 0. 00
8. 50000 250. 000 2,125.00
0115 614-87012  Fiber Optic Termination Panel (12 Fiber) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0120 614-87015 Buffer Tube Fan Qut Kit 10. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0125 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0130 614-87690 Ethernet Switch 30. 000 30. 000
EACH 0. 000 0. 00
4,200. 00000 30. 000 126, 000. 00
0130 MATERI AL ALLOWANCE Traf fic Equi pment 1. 000
EACH -1.000 -3,570.00
3,570. 00000 0. 000 0.00
0135 614-87700 Et hernet Router 5. 000 5. 000
EACH 0. 000 0. 00
9, 000. 00000 5. 000 45, 000. 00
0135 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
6, 135. 93000 0. 000 0.00
0140 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



CONTI D

ROADWAY

CAT NO0200

0145 630-00003

0150

630- 00006

0155

630- 00007

0160

630- 00012

0165

630- 80341

0170

630- 80342

0175

630- 80380

0180

700- 70010

0181

614-87501

0182

900- 00010

0183 630-80356

C20182
20182-BID
SHE R100-220
| TEM
DESCRI PTI ON

*Uni formed Traffic Control

*Uni formed Traffic Control (Vehicle)

*Traffic Control Inspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Traffic Cone

F/ A M nor Contract Revisions

Splice FO Cable (1 9)

Added Item (Hour)/

Fl ash Arrow Panel (A Ty)

Size A

Si ze B)

ESTI MATE NO. 0006

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

173. 500

HOUR
175. 00000
173. 500

HOUR
175. 00000
1. 000

DAY
500. 00000
37.000

DAY
650. 00000
12. 000

EACH
10. 00000
12. 000

EACH
10. 00000
150. 000

EACH
2.00000
0. 000

FA
1. 00000
180. 000

EACH
36. 46000
62. 670

HOUR
150. 00000
4. 000

EACH

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

173.500
0. 000
173.500

173. 500
0. 000
173. 500

1. 000
0. 000
1. 000

37.000
0. 000
37.000

10. 800
1. 200
12. 000

10. 800
1. 200
12. 000

135. 000
15. 000
150. 000

0. 000
0. 000
0. 000

180. 000
0. 000
180. 000

62.670
0. 000
62.670

3. 600
0. 400
4.000

Page 5

ESTI MATE RUN11/01/2018

12

12

30

200

.00

.00

.00

.00

00

.00

.00

.00

10: 04: 26

AMOUNT

30, 362

30, 362

500

24,050

120.

120.

300

6, 562

9, 400

2,000

50

50

00

00

00

00

00

.00

80

50

00
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PCN: 20182-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE R100- 220 ESTI MATE NO 0006 10: 04: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0184 900-00014  Added Item (Lunp Sum)/ Arapahoe Road fiber work 1.000 1.000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0185 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 900- 00007 Added Item (Each)/ Ethernet Switch Stockpiled Mterial 1. 000 0. 000
EACH 1. 000 2,795.50
2, 795. 50000 1. 000 2,795.50
CAT 0200 CURRENT AMT $ 864,298.80 % -520.50 % 864, 298. 80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00$%$ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $  864,298.80$% -520.50% 864, 298. 80



